Minutes for the February 2, 2011, CERES
Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building1250 Room 116.

Meeting Notes
There were no comments or corrections on the minutes from the last meeting.

Announcements
1. Requirements Management, Software Development, and Configuration Management
training was postponed and will be rescheduled.

Action Items
Action Items 1 -5 from the January 19" meeting were completed. Regarding item 5, Dale found
that there is no impact on ERBE-like. There were no new Action Items from this meeting.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Clouds 809 — Finalized SCCR

Toolkit 826 — HDF-EOS fix

CERESIib 827 — Inversion and Clouds updates

Inversion 828 — Edition1-CV for Terra

Inversion 829 — Edition1-CV for Aqua

MOA 830 — G5 file names in PCF generator

Clouds 831 — Edition set to Ed1-CV-noSW for Aqua. Do not release until after Edition2 Aqua
completed.

Systems
Qmaster problems fixed.

SCF2 dropped LUN on Monday; gstat problem this morning.

IBM recommends update of SCF2 controllers; change from RAID5 to RAID6; may notice
slowdown due to doing this; 2 controllers rather than 3. Updates will probably be done last 2
weeks of February, first 2 weeks of March.

Clouds A and B seem to be slower (typing, etc.)
Daacget ready for P6 blades; testers to be selected before release.

Status of Open SCCRs

716 — Given back to the ASDC

740 — New delivery date — 2/18

747 — Has PR; should promote tomorrow.

749 — Updates received; re-released to the ASDC last Saturday. Testing to start today; promote
early next week.

755 — Has PR; final testing with wrapper.

756 — In CM testing.

763 — In CM queue

765 — New delivery date — 3/25



770 — Has PR; currently being tested.

782 — Promoted and closed.

787 — On hold

795 — Sharon testing; waiting on DB for wrapper.

801 — Scripts and code need updates. Working on magneto delivery first.
804 — Low priority for testing. NaNs in TSIB files waiting for Cathy to fix.
807 — Ready for promotion

809 — New delivery date — 2/11

814 — New delivery date — 3/11

820 — Ready for promotion

823 — CERESIib updates done

825 — CERESIib updates done

827 — Ready

828 — Promoted

829 — Waiting on PR

830 — Promote today or tomorrow

831 — Waiting until Edition2 completed. PR needed.

Promotion Priorities List
Jonathan provided updated list on January 28.

Additions to the Posted Reports
Toolkit
HDF-EQOS correction on P6 for AMI and AMI-P.

CERESIib
Disk quota script available.

Working on installing latest version of CERESIib on magneto.

Perl Lib
No updates to status report.

Instrument
Working on running pre-ES8 and CER1.1Px.

ERBE-like
Working with scripting team on upcoming delivery.

Clouds
Pat still updating; looking at using MODIS emissivity; currently testing this offline; may end up
in delivery.

Convolution
NB/BB regression Edition2 and Edition3.



Inversion
No updates to status report.

SARB
Working on SYN on magneto issue.

TISA Gridding & GGEO
Working offline, waiting for MOA.

TISA Averaging
Cathy working on TSI issue.

PRs
No updates to report.

cM
No updates to status report.

Production Processing Database/Automation
No updates to status report.

Ordering Tool
No updates to status report.

FM5
NCT3 Part Il — dry run sometime in February. Need to pick date or have it assigned.

Walt sent email about JPSS eRooms — please respond.

SEC
No updates to status report.

Other ltems
None

Meeting ended at 1:38 p. m.



